

# 2022 Street and Utility Improvement Project Morristown, Minnesota



MORRT 161109

# Project Update

## Project Contacts

### SEH (Engineer)

11 Civic Center Plaza, Suite 200  
Mankato, MN 56001

### Dalton Kosek, RPR

Cell: 320.510.2301

[dkosek@sehinc.com](mailto:dkosek@sehinc.com)

Doug Scott, PE (Lic. MN)

Project Engineer

507.237.8384

[dscott@sehinc.com](mailto:dscott@sehinc.com)

Brent Kavitz, PE (Lic. MN, ND)

Project Manager

507.299.5211

[bkavitz@sehinc.com](mailto:bkavitz@sehinc.com)

### Contractor

Wencl Construction, Inc.

2800 Park Drive

Owatonna, MN 55060

507.455.8562

### City of Morristown

PO Box 362

Morristown, MN 55052

507.685.2302

July 13, 2023 | Project Update No. 15

This letter is being sent to inform you of construction activity on the above-referenced project.

### **IF YOU ARE A LANDLORD, PLEASE SHARE THIS NEWSLETTER WITH YOUR RENTERS/TENANTS.**

The contractor has completed final paving and concrete replacement. Due to paving later into the summer, the contractor plans to finish black dirt and seeding mid to late August once the growing conditions are more optimal. We ask that you please mow any previously seeded areas in hope to suppress any weeds that grow during this peak summertime.

We will send out another project update once we better know when the topsoil and seeding will occur.

**If you are interested in receiving future Project Updates by email, please send your name, property address, and email address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com).**

If you have any questions or concerns, feel free to contact me or Project Engineer Doug Scott. Have a great week!

Dalton Kosek, Resident Project Representative  
320.510.2301